APPLICATION FOR PARTIAL PAYMENT OF CONTRACT

Project Title: I-35/1st Street & NE_36th Street Final Design
@ cityof Contractor: Howard R Green Company
; j_’”\j’ll(cny Address: P.O. Box 4764 Des Moines, |A 50306-4764
brivging b albwesrker  Finanee Budget Code: 954.3954.4210 Finance Project Code: 954.4210
Vendor Project or Invaice i#: 523270J04 PO #
Original Contract Date: December 21, 2009 Vendor # 5531
Date of Council Meeting 8/16/2010 PAYMENT REQUEST # 5
PAYMENT PERIOD: From: 06/19/10 through: 07/23/10
Contract Summary
Criginal Contract Amount: $ 1,050,000.00
Net change by Change Orders: $ 10,300.00
Contract Amount to Date: (iine 12 2) 3 1,060,300.00
Total completed and stored to date: $ 556,174.01
Retainage: 0 % of Completed Work: $ -
Total Earned less Retainage: $ 556,174.01
Less previous applications for payment: 3 443,685.38
SUBTOTAL $ 112,488.63
OTHER CHARGES (Please attach an itemized list) 3 -
CURRENT PAYMENT DUE $ 112,488.63
Balance to finish, including retainage: $ 504,125.99.

Contract Time Remaining (If applicable) -

The undersigned Conlractor certifies that to the best of the Centractor's knowledge, information and belief the work covered by this Application for Payment has been completed in
accordance with the Ceniract Documents, that ali the amounts have been paid by the Contractor for work for which previous Certificate(s) for Payment were issued and payments
receivad from the Owner, and that current payment shown herein is now due.

Construction Contractor Approval:

Firm Name

Signalure Date

Engineer/Consuitant Approval:  Howard R. Green Company

M Pl ™ eI

Signature 1 Date "
City of /tnke. StafoOprovai :
MEEIEN At g/ /o
ignatire ~ v ® ate t
Submit to: Paul Moritz, P.E., Public Works Director, 220 W. First Street, Ankeny, IA 50023-1751
Email: moritz@ankenyiowa.gov Phone: 963-3522 Fax: 963-3535

Date Printed: 7/28/2010




APPLICATION FOR PARTIAL PAYMENT OF CONTRACT

Previous Applications for Payment

Record of Change Orders

Date

Amount

41912010 § 10,300.00

prgibaieg -l I = - - SN I S OCR CRN L3

TOTAL

$ 10,300.00

Contract Time Remaining:

# Date Amount # Date Amount
1 3/25/2010 % A6,788.65 81
2 412712010 3 102,565.75 52
3 61312010 3 144,230.63 56
4 6/29/12010 3 150,100.35 54
5 $ - 55
3] 3 - 56
7 3 - 57
8 3 - 58
9 $ - 59
10 3 - 80
11 3 - 61
12 3 - 62
13 3 - 83
14 $ - 64
15 65
16 66
17 67
18 68
19 69
20 70
21 7"
22 72
23 73
24 74
25 75
26 78
27 77
28 78
20 19
30 80
31 a1
32 a2
33 a3
34 84
35 85
36 86
37 87
38 88
39 89
40 90
41 91
42 92
43 93
44 84
45 95
46 96
47 97
48 a8
49 99
50 100
TOTAL 443,685.38

CONTRACT PERIOD:
Qriginal Contract Date:
Original Gontract Time:
Addad by Change Order.
Contract Time to Date:
Time Used to Date:
Confract Time Remaining:

CLICK TO CHOOSE
Daecembor 21, 2009

Dale Printed. 7/28/2010




oward R.Green Company

City of Ankeny, |1A July 28, 2010
Attn: Paul Moritz Project No: 523270J04
220 W. First Street invoice No: 68668
Ankeny, IA 50023
Project 523270J04 Ankeny - -35/1st St. & NE 36th Streot Final Design
55i0n i 0 2010
Phase A Project Management
Professional Persennel
Hours Amount
Senior Professional 50 92.50
Professional 109.00 16,786.00
Administrative 1.75 106.75
Totals 111.25 16,885.25
Total Labor 16,985.25
Total this Phase $16,985.25
Phase C Finat Roadway Design
Professional Personnel
Hours Amotint
Professional 116.00 13,988.00
Junior Professional 97.75 9,624.50
Senior Technician 166.50 15,817.50
Totals 380.25 39,430.00
Totai Labor 39,430.00
Total this Phase $39,430.00
Phase D Final Drainage Design
Professional Personnel
Hours Amount
Professional 3.50 420.00
Junior Professional 9.00 882.00
Totals 12.50 1,302.00
Total Labor 1,302.00
Total this Phase $1,302.00

Phase E Final Structural Design

Accounts are payable within 30 days unless special arrangements are made. A sarvice charge of 1.5% per month will be levied on
overdue unpaid balances. PLEASE REMIT PAYMENT TO: P.O. BOX 4764, DES MOINES. IOWA 50306-4764.(1-800/728-7805)




g

Project 523270J04 Ankeny - [-35/1st St. & NE 36th Street F Invoice 68668
Professional Personnel
Hours Amount
Senior Professional 34.00 6,290.00
Professional 128.00 17,239.50
Junior Professional 16.00 1,488.00
Senior Technician 7.50 750.00
Technician 7.00 350.00
Totals 192.50 26,117.50
Total Labor 26,117.50
Total this Phase $26,117.50
Phase H Utility Coordination and Permits
Professional Personnel
Hours Amount
Senior Professional 11.00 1,870.00
Professional 18.50 2,476.00
Administrative 1.50 91.50
Totals 32.00 4,437.50
Total Labor 4,437.50
Total this Phase $4,437.50
Phase J Geotechnical Engineering
Consultants
Terracon
712012010 Terracon 21,990.88
Total Consultants 21,990.88 21,990.88
Total this Phase $21,990.88
Phase K Expenses
Reimbursable Expenses
Mileage 40.00
Total Reimbursables 40.00 40,00
Unit Charges
Technology & Communication Charge 2,185.50
Total Unit Charges 2,185.50 2,185.50
Total this Phase $2,225.50
Billing Limits Current Prior To-Date
Total Billings 112,488.63 443,685.38 556,174.01
Limit 1,010,300.00
Remaining 454,125.99
Total this Invoice $112,488.63

Accounts are payable within 30 days unless special arrangements are made. A service charge of 1.5% per month will be levied on
averdue unpaid balances. PLEASE REMIT PAYMENT TO: P.O. BOX 4764. DES MOINES. IOWA 50306-4764.(1-800/728-7805)

Page 2




